
Billing Date: January 12, 2016

Billing #: 000043

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2016

Contract Name: EPA OCFO BAS 3 Total Contract: 11,559,214.33$                 

Account Number: 2258 Funded Amount: 12,203,263.61$                 

Remaining Funding: 1,959,556.14$                   

Billing Pd From: 12/1/2015 Current Current Current Cumulative Cumulative

To: 12/31/2015 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                     1,699.5                242,892.54                        

Senior Proj Manager 142.92      -                      -                                     1,747.0                249,681.24                        

Senior Proj Manager 145.78      -                      -                                     1,671.0                243,598.38                        

Senior Proj Manager 148.69      154.0                   22,898.26                          306.0                   45,499.14                          

System Architect 173.03      -                      -                                     411.0                   71,115.34                          

System Architect 176.49      -                      -                                     1,181.0                208,434.72                        

System Architect 180.02      105.0                   18,902.10                          534.0                   96,130.68                          

System Engineer III 159.15      -                      -                                     10.0                     1,591.50                            

System Engineer III 159.15      -                      -                                     1,239.0                197,186.85                        

System Engineer III 162.33      -                      -                                     1,511.5                245,361.81                        

System Engineer III 165.58      173.0                   28,645.34                          794.0                   131,470.52                        

System Engineer I 100.84      -                      -                                     1,738.0                175,259.92                        

System Engineer I 100.84      -                      -                                     1,823.0                183,831.32                        

System Engineer I 102.86      -                      -                                     2,273.5                233,852.21                        

System Engineer I 104.91      135.0                   14,162.85                          841.0                   88,229.31                          

Sys/Sftw Analyst II 131.98      -                      -                                     3,106.0                409,929.88                        

Sys/Sftw Analyst II 131.98      -                      -                                     5,698.3                752,061.64                        

Sys/Sftw Analyst II 134.62      -                      -                                     6,994.2                941,559.21                        

Sys/Sftw Analyst II 137.31      514.5                   70,646.00                          2,745.5                376,984.62                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,826.0                108,738.32                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,882.0                112,073.11                        

Sys/Sftw Analyst I 60.74        -                      -                                     1,862.0                113,097.88                        

Sys/Sftw Analyst I 61.96        143.0                   8,860.28                            840.5                   52,077.38                          

Programmer III 112.81      -                      -                                     4,385.0                494,671.88                        

Programmer III 112.81      -                      -                                     5,876.5                662,927.99                        

Programmer III 115.07      -                      -                                     6,205.0                714,009.39                        

Programmer III 117.37      691.0                   81,102.67                          3,526.5                413,905.31                        

Programmer II 87.79        -                      -                                     905.5                   79,493.85                          

Programmer II 89.55        -                      -                                     1,971.0                176,503.05                        

Programmer II 91.34        152.0                   13,883.68                          912.5                   83,347.75                          

Database Spec I 90.92        -                      -                                     2,650.0                240,938.00                        

Database Spec I 90.92        -                      -                                     1,797.0                163,383.24                        

Database Spec I 92.74        -                      -                                     2,687.2                249,210.93                        

Database Spec I 94.59        230.5                   21,803.00                          1,463.5                138,432.48                        

Technical Spec. II 80.08        -                      -                                     2,258.0                180,820.64                        

Technical Spec. II 80.08        -                      -                                     1,822.5                145,945.80                        

Technical Spec. II 81.68        -                      -                                     699.0                   57,094.32                          

SME I 103.21      -                      -                                     114.5                   11,817.56                          

SME I 105.27      -                      -                                     34.0                     3,579.18                            

Fixed Price Subcontractor - Northramp OY1 194,919.45                        

Fixed Price Subcontractor - FedSight OY1 139,206.89                        

Fixed Price Subcontractor - FedSight OY2 768,032.25                        

Fixed Price Subcontractor - FedSight OY3 23,727.10                          

Total Labor 2,298.0                280,904.18                        80,041.7              10,222,624.58                   

-                                     984.82                               

-                                     175.30                               

4,696.97                            15,497.47                          

TRAVEL KEYLOGIC/OTHER SUBS -                                     1,907.11                            

GENERAL & ADMIN 709.24                               2,518.19                            

Total ODC & Burdens 5,406.21                            21,082.89                          

Billing Subtotal 286,310.39                        10,243,707.47                   

.

286,310.39$                      10,243,707.47$                 

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100
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